
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 New Jersey

uu   FORMERLY USED DEFENSE SITES - RARITAN ARSN-TA ED PK / NJ29799F095700

Complete groundwater monitoring program and risk 
assessment; Continue HTW interim actions; Complete 
NOFAs for appropriate areas of concern; Complete final OE 
removal action.

Progress Planned for FY99-FY00

Initiated groundwater monitoring program and ecological 
risk assessment; Continue HTW interim actions; Continued 
OE/CWM EE/CA

Progress in FY98

Investigation

Interim Actions

$24,031 $970 $1,392 $860Sites with Response Complete 3

FY99-2008** $14,158

0

1

Design

RA-C

RA-O (LTO)

LTM

10 02

4(4) 1(1)

3

2 3

0

5

$8,779 $936 $0 $0

$485 $15 $04

1

$156

$13,487 $1,778 $2,165 $0

$0 $0 $0 $0

Total $46,782 $3,699 $3,557 $1,016

FY01 $2,126

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 1

Not Evaluated 1

2Not Required

12Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $262

FY03 $5,069

FY02 $186

FY05 $0

 New Mexico

uu   ARMY - FORT WINGATE / NM621382097400

Refer to page A-84.

Progress Planned for FY99-FY00

Refer to page A-84.

Progress in FY98

Investigation

Interim Actions

$9,851 $2,132 $1,111 $223Sites with Response Complete 4 REG 

FY99-2030** $29,833

3

0

Design

RA-C

RA-O (LTO)

LTM

16 026

1(1) 0(0)

7

4 3

1

34

$0 $0 $0 $0

$488 $229 $693REG 

REG 

30

0

$896

$12,798 $3,149 $3,571 $5,323

$0 $0 $71 $71

Total $23,137 $5,510 $5,446 $6,513

FY01 $172

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 4

Low 12

Not Evaluated 5

0Not Required

42Total Number of Sites

RAB BRAC 1988

0 0 1 $0 $0 $0 $0 FY04 $180

FY03 $980

FY02 $12,019

FY05 $180

uu   ARMY - WHITE SANDS MISSILE RANGE / NM621382096000

12 sites & 1 GW stdy remain to be completed in IRP.  
Closure of WSMR-5 and 71 were accomplished during 
FY98.  WSMR9,39,40,54,62,& 85 in intermdeiate stages of 
investigation. State is requesting IRA at WSMR-62. Work 
continues at WSMR 41 & 55.

Progress Planned for FY99-FY00

Closure activities have been completed at DSERTS #s 
WSMR-11, 24, 30, 31, 32, 33, 35, 53, 57, 67, 72, 75, 78, and 
84.  Investigation has been completed and no further action 
is planned at DSERTS #s WSMR-27, 34, 36, 60, 70, 73, 74, 
and 83.

Progress in FY98

Investigation

Interim Actions

$10,166 $105 $0 $0Sites with Response Complete 58 FUND

FY99-2009** $11,283

5

0

Design

RA-C

RA-O (LTO)

LTM

66 05

5(5) 0(0)

7

27 1

5

10

$3,397 $238 $0 $0

$552 $251 $0

FUND

FUND

FUND

4

0

$0

$13,661 $2,154 $0 $1,590

$2,523 $656 $0 $563

Total $30,299 $3,404 $0 $2,357

FY01 $1,890

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 7

Low 4

Not Evaluated 0

2Not Required

71Total Number of Sites

0 2 1 $0 $0 $0 $204 FY04 $888

FY03 $866

FY02 $1,379

FY05 $906

uu   AIR FORCE - CANNON AIR FORCE BASE / NM657212445400

For FY98-99, continue long-term groundwater monitoring of
five landfills.  Prepare decision documents for remaining five
open sites.

Progress Planned for FY99-FY00

For FY97, long-term groundwater monitoring of three 
landfills.  Decision documents submitted for closeout of 17 
sites.

Progress in FY98

Investigation

Interim Actions

$7,886 $182 $0 $0Sites with Response Complete 18 REG

FY99-2004** $3,841

0

1

Design

RA-C

RA-O (LTO)

LTM

23 04

0(0) 0(0)

0

0 0

3

0

$388 $0 $0 $0

$76 $0 $0

REG

REG

REG

0

1

$79

$581 $0 $0 $246

$504 $45 $45 $246

Total $9,435 $227 $45 $571

FY01 $316

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 4

4Not Required

27Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $678

FY03 $852

FY02 $798

FY05 $568

B-1-109*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites
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 New Mexico

uu   AIR FORCE - HOLLOMAN AIR FORCE BASE / NM657212442200

For FY97/98, complete remediation at 3 sites, and start 
second phase of LTM at 19 sites.  LTO will be conducted at 
6 sites and remediation at 1 site.

Progress Planned for FY99-FY00

Installed 3 SVE systems.  Installed a bioventing system and 
construction of 2 caps.  Continued operation of 3 SVE 
systems and one bioventing system.

Progress in FY98

Investigation

Interim Actions

$10,019 $70 $349 $100Sites with Response Complete 55

FY99-2024** $3,510

0

1

Design

RA-C

RA-O (LTO)

LTM

61 11

0(0) 0(0)

13

8 1

23

0

$2,407 $0 $0 $0

$1,928 $0 $00

0

$0

$14,605 $0 $0 $0

$409 $0 $204 $0

Total $30,719 $505 $949 $120

FY01 $478

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

6Not Required

63Total Number of Sites

RAB

6 2 2 $1,351 $435 $396 $20 FY04 $0

FY03 $394

FY02 $0

FY05 $429

uu   AIR FORCE - KIRTLAND AIR FORCE BASE / NM657182442300

Complete risk assessments and recommend NFRAP at 12 
sites.  Close out nine AOCs.  Initiate RD at three sites. 
Reduce high relative risk count from seven to six.  Increase 
RAB membership and train RAB members in relative risk 
evaluation.

Progress Planned for FY99-FY00

Completed IRAs at five sites and one AOC, and initiated 
IRAs at two sites.  Two IRAs will become the final remedy.  
Reduced high relative risk site count from 12 to 7.  Added 
three new RAB members.

Progress in FY98

Investigation

Interim Actions

$19,138 $1,871 $583 $539Sites with Response Complete 36

FY99-2029** $187,426

1

0

Design

RA-C

RA-O (LTO)

LTM

39 731

14(14) 15(17)

0

0 0

0

23

$4,492 $1,846 $6,515 $348

$385 $34 $36414

10

$1,200

$318 $0 $0 $5,860

$1,136 $0 $0 $101

Total $25,469 $3,751 $7,462 $8,048

FY01 $22,450

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 4

Low 24

Not Evaluated 0

7Not Required

77Total Number of Sites

RAB

0 0 5 $0 $0 $0 $0 FY04 $18,472

FY03 $20,479

FY02 $15,593

FY05 $9,887

uu   FORMERLY USED DEFENSE SITES - CONTINENTAL DIV AFS P7 / NM69799F613300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 0

FY99-2020** $2,593

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$5 $0 $1172

0

$0

$6 $0 $0 $0

$0 $0 $0 $0

Total $24 $0 $117 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - DEMING AAF / NM69799F618400

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$10 $0 $0 $0Sites with Response Complete 1

FY99-2019** $10,218

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

1

1 1

0

1

$0 $0 $0 $0

$416 $0 $01

0

$0

$45 $2 $0 $0

$0 $0 $0 $0

Total $471 $2 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-110*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 New Mexico

uu   FORMERLY USED DEFENSE SITES - WALKER AFB / NM69799F613400

  FY99:  Complete Hydrogeologic Invest and pump test thru 
contract.   FY00:  Contract for groundwater abatement as 
recommended site closure.

Progress Planned for FY99-FY00

  Expanded Hydrogeologic investigation (HI).  Total monitor
wells installed is 13.  Planned Phase II of HI as per NM 
Environ Dept Regulations.  Completed funding request.  
$138K

Progress in FY98

Investigation

Interim Actions

$7,516 $614 $226 $125Sites with Response Complete 10

FY99-2011** $8,544

1

0

Design

RA-C

RA-O (LTO)

LTM

13 81

1(1) 0(0)

7

8 1

0

1

$161 $21 $0 $0

$646 $179 $1381

4

$0

$2,143 $23 $0 $0

$0 $0 $200 $0

Total $10,466 $837 $564 $125

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 5

5Not Required

22Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1,021

FY03 $0

FY02 $0

FY05 $176

 New York

uu   ARMY - AMITYVILLE USARC / NY22104NY00200

Site 7 - No funding for 99, RI funds programmed for 2000. 
                                                                                                     
                                                                                        

Progress Planned for FY99-FY00

Site 7 - The USTs were removed in FY98.  If additional 
remediation is required, it will be performed in FY00.  
  
                                                                                                     
                               

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $30Sites with Response Complete 6 FUND

FY99-2015** $1,502

0

0

Design

RA-C

RA-O (LTO)

LTM

6 01

0(0) 0(0)

0

2 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $30

FY01 $10

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $11

FY03 $10

FY02 $10

FY05 $11

uu   ARMY - FORT DRUM / NY221402028100

IRA at FTD-007 (phyto); IRA/RA/RD/FS at FTD-030; 
RD/RA at FTD-089; RA at FTD-112(excavation); LTO at 
FTD-030, FTD-091; LTM at FTD-007,FTD-008, FTD-022, 
FTD-024, FTD-030, FTD-031, FTD-088, FTD-089, FTD-091.

Progress Planned for FY99-FY00

RI/FS/RA at FTD-007 (phyto); RA at FTD-008 (cover); 
RI/FS at FTD-030 (risk); IRA at FTD-030; LTO at FTD-030, 
FTD-091; LTM at FTD-007, FTD-008, FTD-022, FTD-024, 
FTD-030, FTD-031, FTD-072, FTD-076,FTD-091.

Progress in FY98

Investigation

Interim Actions

$10,348 $714 $777 $20Sites with Response Complete 41 FUND

FY99-2030** $42,301

2

0

Design

RA-C

RA-O (LTO)

LTM

45 03

4(7) 2(4)

9

9 2

8

4

$12,376 $22 $515 $510

$6,947 $4 $10

FUND

FUND

FUND

2

0

$35

$15,129 $1,027 $10 $370

$1,010 $390 $533 $528

Total $46,992 $2,613 $2,600 $2,288

FY01 $2,697

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 2

Not Evaluated 0

1Not Required

48Total Number of Sites

0 2 2 $1,182 $456 $755 $825 FY04 $1,517

FY03 $1,450

FY02 $2,486

FY05 $1,318

uu   ARMY - ORANGEBURG USARC / NY22104NY05000

Site 16 - 

Continue RI activities in 1999 & 2000.                                      
                                                                                                     
                                                         

Progress Planned for FY99-FY00

Site 16 - 

No activities performed in 1998.                                                
                                                                                                     
                                                     

Progress in FY98

Investigation

Interim Actions

$3 $0 $80 $20Sites with Response Complete 17 FUND

FY99-2015** $3,009

0

0

Design

RA-C

RA-O (LTO)

LTM

17 01

0(0) 0(0)

0

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $3 $0 $80 $20

FY01 $61

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

18Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $32

FY03 $73

FY02 $103

FY05 $0

B-1-111*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


